SAS Superstructure

Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 7:48AM
Client Name: CalTrans
&ltrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
04-0120F4

Diary #: 836

Const Calendar Day: 330 Date:

30-Apr-2013

Tuesday

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather

Temperature 7 AM 50 - 60 12PM 60-70 4PM 70 - 80

Precipitation 0.00"
Working Day [ ] If no, explain:

Condition Mostly sunny to partly cloudy

Diary:
Work description.

sections and possibly for the bikepath.

- Checked on the status of the W2 cap beam Class 1 finish and crack repair before removal of the
suspended platform. As of today these tasks have not been performed by ABF or their subcontractors. No
activity was seen in this location today regarding platform removal.

Dispute

[]

- Continued to wait for the warmest day of the week to perform measurements on the temporary bearing
and S1/2 Shear Key rotation and translations. Currently Thursday appears to be the day with the warmest
predicted ambient temperature around 84F under sunny skies.

- Began to research using the Caltrans Bridge Profilograph for the Epoxy AC overlay on the roadway

Attachment

View of the tower looking west while on the South Mainspan cable.
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ABF ironworkers seen on the W-Line truss bottom chords preparing

for demolition operations.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 836  Date: 30-Apr-2013  Tuesday

Continuing removal of the temporary fender system along the W-Line
seen from the W2 suspended platform.

Painters working on suspender rope repairs in manbaskets.
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